
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

N/A 9/28/2019 10/3/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Shawn Glass

10/17/2019

E. Knudson

10/23/2019

Shawn Glass 9/6/19

FURTHER DECK PREPARATION - EXIST. REPAIR MATL. 90/154N
BID ITEM #33

UNIT: S.F.

    GROUP 3      

BRIDGE: 154N SEQUENCE 4/ PASS #5

Total =  837 S.F.

Inspected by Karlee Morrier & Shawn Glass

BRIDGE: 154N SEQUENCE 5/ PASS #6

Total = 576 S.F.

Inspected by Shawn Glass

Total for Group 3 = 1413 S.F.

SMALL AREAS FIELD MEASURED WITH A STEEL TAPE MEASURE BY INSPECTOR 
AND AGREED UPON BY GRAHAM.

SEE ATTACHED BACKUP FOR THE MEASURED CHIPPED AREAS.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0033 FURTHER DECK 
PREPARATION-EXIST. 
REPAIR MATL. 90/154N 

3 10/17/20... S.F. 1413 702 EK 10/23/19 18



DOT Form IP 422-635ER EF
       Revised 4/2009

Attachments

154N Sequence #4 

calucations.xlsx

Microsoft Excel 

Worksheet

17.8 KB

154N Sequence #5 

calucations.xlsx

Microsoft Excel 

Worksheet

17.8 KB

154N Sequence 4 

Further deck Prep.pdf

Adobe Acrobat Document

445 KB

154N Sequence 5 

Further deck prep.pdf

Adobe Acrobat Document

432 KB


